

### Tentative Schedule for PCL Funding Process, 2019-20

Action	Dates	Notes/Time Period
AC Meeting September	Between 9/9 - 9/23	Finalize program area RFIs including guidelines
Publish RFI	9/25	
Bidders' Conferences	9/30 - 10/11	
Application Due Date	11/20	8 weeks for applicants to respond
Applications to Reviewers	12/4 – 12/6	Host 2 reviewer trainings Dec. 4-6
Review Period	12/4 – 1/21	Nearly 7 weeks to review
Individual Meetings with Reviewers	1/21 – 1/31	About two weeks to collect, review score sheets
Staff enter scores and develop funding recommendations	1/31 – 2/26	Four weeks to create final scores for all applicants, prepare application data spreadsheets by program area, prepare reviewer score forms for applicants, develop and communicate funding recommendations to applicants
Applicant Written Testimony Due	3/18	1.5 weeks to respond to staff recommendation; due before spring break
Materials to AC	3/20	Before spring break; includes spreadsheets, summaries, staff recommendations, written testimony
Video Testimony Taped	3/30 – 4/3	3-4 dates/locations
Video sent to AC	4/8	
Funding Decision Meetings (3 program areas per meeting)	4/20 4/27	AC has materials for 4 weeks; 2.5 weeks to listen to watch video testimony plus week between meetings